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Ms. Margaret Gielniewski September 15, 2014 
USEPA Region 5 - SR-6J (1530) 
77 W. Jackson Boulevard 
Chicago, Illinois 60604-3590 

RE: August 2014 Monthly Progress Report 
Manitowoc Former MGP, Manitowoc, Wisconsin 
Wisconsin Public Service Corporation 

CERCLA Docket No. V-W-06-C-847 
Site Spill ID - B5BW 
CERCLIS ID - WiN000509949 

Dear Ms. Gielniewski: 

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this 
Monthly Progress Report for Wisconsin Public Service Corporation's (WPSC) Manitowoc Former Manufactured 
Gas Plant (MGP) Site. 

1) Progress Made During the Past Month 

• Participated in meeting with USEPA and WDNR on August 25,'2014 to discuss Rl Report Revision 0 
comments on the upland portion of the Site. A second meeting was also scheduled for September 8,' 
2014 to discuss the sediment portion of the Site. 

• Soil gas samples were collected from SV132 on August 4, 2014. 

2) Analytical and Other Testing Resuits Received 

• Soil analytical results have been summarized and attached to this report. 

• Soil gas analytical results will be provided following sample validation. 

3) Projected Work Next Month 

IBS Actions 

• Prepare Rl Report Revision 1 that incorporates upland and sediment comments discussed in the August 
and September meetings. Proposed deliverable date of October 23, 2014. 

• Prepare alternatives array following review of agency comments on Rl Report Rev 0. 

USEPA Actions 

• Provide IBS with Dave Mount's calculations of an alternative risk threshold for site sediments. 
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4) Anticipated Schedule 

A schedule for site-specific work activities was provided in the SSWP with general milestone dates below. 

Deliverable or Milestone Target Date Actual Date 
SSWP Revision 0 Original date of March 5, 2007, revised to 

May 15, 2007. Second revised due date of 
June 5, 2007. 

June 5, 2007 

Respond to USEPA Completion Report 
Comments 

July 2007 July 25, 2007 

Obtain SSWP Revision 0 Comments 
from USEPA 

February 11, 2008 

Respond to USEPA Comments and 
submit SSWP Revision 1 

March 27, 2008, revised to April 10, 2008 April 10, 2008 

USEPA Initially Approved Work Plan 
Items - bathymetric survey 

June 2008 Week of June 9, 
2008 

Obtain SSWP Revision 1 Comments 
from USEPA 

September 29, 
2008 

Sediment 
Step 1 Sediment Sampling, sediment 
poling, surface water sampling 

Week of November 3, 2008 Nov. 3-7 and Nov. 
13, 2008 

Receive all Step 1 analytical and toxicity 
testing data 

End of December 2008/Beginning of January 
2009 

January 2009 

Step 1 Data Validation Completion End of February 2009 February 28, 2009 
Step 1 Data Interpretation/Memo August 2009 August 19, 2009 
Step II Rl Activities Pre-Scoping 
Meeting 

November 3, 2009 

Step II Sediment Work Plan to USEPA January 2010 December 23, 2009 
Obtain Step II Sediment Sampling 
Comments from USEPA 

— December 3, 2010 

Respond to USEPA Comments on Step 
II Sediment Sampling Work Plan 

January 18, 2011 January 18, 2011 

Conference call with USEPA on critical 
issues 

September 28, 
2011 

Received Conditional Approval of the 
Step II Sediment Work Plan from 
USEPA 

October 25, 2011 

Submit Step II Sediment Work Plan 
(Revision 1) 

January 31, 2012 January 31, 2012 

Obtain Step II Sediment Sampling Plan 
(Rev 1) Comments from USEPA 

February 24, 2012 
(draft) 
March 14, 2012 
(formal letter) 

Respond to USEPA Comments on Step 
II Sediment Sampling Work Plan (Rev 
1) and Prepare Work Plan (Rev 2) 

April 30, 2012 April 30, 2012 

Received Approval from USEPA of Step 
II Sediment Work Plan (Rev 2) 

June 6, 2012 

Perform Step II Sediment Sampling August 20, 2012 August 20 to Sept. 
13, 2012 

Submit Step II Risk Assessment March 11, 2014 
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Deliverable or Milestone Target Date Actual Date 
Technical Memorandum 

Meeting to discuss Sediment Rl Rev 0 
comments 

September 8, 2014 September 8, 2014 

Deliverable or Milestone Target Date Actual Date 
Upland Rl 
Upland Rl field work Scheduled for September 14 through 25, 2009 September 14 

through 23, 2009 
First Quarterly Round of Groundwater 
Monitoring 

October 2009 October 26 & 27, 
2009 

Rl Upland Soil Data Validation 
Completion 

January 2010 January 4, 2010 

Rl Upland Groundwater (1®" round) 
Data Validation Completion 

February 2010 January 21, 2010 

Second Quarterly Round of 
Groundwater Monitoring 

January 26 & 27, 2010 January 26 & 27, 
2010 

Third Quarterly Round of Groundwater 
Monitoring 

April 2010 April 27&28, 2010 

Rl Upland Groundwater (2nd round) 
Data Validation Completion 

May 2010 May 26, 2010 

Submit Technical Memorandum for 
Supplemental Rl Activities to USEPA 

July 2010 Submitted on July 
16, 2010 

Fourth Quarterly Round of 
Groundwater Monitoring 

Late July 2010 July 26&27, 2010 

Post-RI Semi-Annual Groundwater 
Monitoring 

November 2010 November 2 & 3, 
2010 

Respond to comments on Technical 
Memorandum No. 3 for supplemental 
Rl activities 

January 28, 2011 January 28, 2011 

Post-RI Semi-Annual Groundwater 
Monitoring 

May 2011 May 17 & 18, 2011 

Conference call with USEPA on critical 
issues for Supplemental Rl 

September 28, 
2011 

Perform Post-RI Semi-Annual 
Groundwater Monitoring 

November 2011 November 1 & 2, 
2011 

Received Conditional Approval of the 
Technical Memorandum No. 3 

November 10, 2011 

Submit Technical Memorandum No. 3 
(Revision 1) for supplemental Rl 

January 31, 2012 January 30, 2012 

Obtain Technical Memorandum No.3 
(Rev 1) Comments from USEPA 

February 24, 2012 
(draft) 
March 14, 2012 
(formal letter) 

Respond to comments on Technical 
Memorandum No. 3 (Rev 1) for 
supplemental Rl activities and Prepare 
Tech Memo No. 3 (Rev 2) 

April 30, 2012 April 30, 2012 

Obtain Technical Memorandum No. 3 
(Rev 2) Comments from USEPA 

June 6, 2012 
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Deliverable or Milestone Target Date Actual Date 
Upland Rl 
Received USERA approval of 
Technical Memorandum No. 3 (Rev 2) 

July 12, 2012 

Post-RI Groundwater Monitoring August 2012, November 2012, February 2013, 
May 2013 

Aug 8, 2012; Nov 
14, 2012; Feb 27, 
2013, May 30 2013 

Perform Supplemental Rl Activities July 2012, pending USEPA approval of Tech 
Memo No. 3 (Rev 2) 

July 30'" to August 
2nd 2012 

Submit Technical Memorandum No. 4 
Supplemental Activities - VI 

December 2012 December 5, 2012 

Receive USEPA comments on 
Technical Memorandum No. 4 

December 2012 December 27, 2012 

Respond to comments and issue 
Technical Memorandum No. 4 (Revi) 

January 2013 January 14, 2013 

Receive approval of Technical 
Memorandum No. 4 (Revision 1) 

January 2013 January 22, 2013 

Complete supplemental VI presented 
in Technical Memorandum No. 4 

June 2013 Indoor air - June 1, 
2013, soil vapor 
June 15th 

Complete Rl pre-scoping meeting Mid-October 2013 November 13, 2013 

Resume Semi-annual Groundwater 
Monitoring 

November 2013, May 2014, November 2014 Nov 13, 2013 

Receive USEPA comments on upland 
pre-scoping meeting 

November 27, 2013 November 27, 2013 

Issue response to comments on 
upland pre-scoping meeting 

December 2013 January 13, 2014 

Conference call with USEPA and 
WDNR to discuss further VI sampling 
at the Winter Building 

January 30, 2014 January 30, 2014 

Receive USEPA response to IBS 
response to comments 

February 7, 2014 February 21, 2014 

Complete Indoor Air and Soil Gas 
Sampling on Winter Property 

March 3, 2014 March 3, 2014 

Complete Rl report revision 0 May 23, 2014 May 23, 2014 

Complete supplemental upland soil 
boring and soil vapor probe installation 

June 23, 2014 June 23, 2014 

Receive USEPA comments on Rl 
Report revision 0 

July 28, 2014 July 14, 2014 

Collect soil gas samples from 
supplemental vapor probes 

August, 2014 August 4, 2014 

Meeting to discuss upland Rl 
comments 

August 25, 2014 August 25, 2014 

Complete Rl Report Revision 1 October 23, 2014 

Submit addenda with supplemental Rl 
soil and vapor data 

TBD - following receipt of validated results 
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5) Problems or Potential Problems Encountered 

• None. 

6) Actual or Planned Resolution of Problems or Potential Problems 

• None. 

If you have any questions regarding the content of this progress report, please contact Mr. Naren Prasad of IBS at 
312.240.4569. 

Sincerely, 

NATURAL RESOURCE TECHNOLOGY, INC. 

Brian G. Hennings,^ 
Hydrogeologist/Project Manager 

Jennifer M. Hagen, PE 
'Senior Engineer 

cc: Mr. Kevin McKnight, WDNR (via US Mail and email) 
Mr. Naren Prasad, IBS (via email) 
Ms. Catherine Schripsema, CH2M Hill (via email) 

end: Manitowoc June 2014 Soil Summary Tables 

[1530 August 2014 WPSC Manitowoc 140915.doc] 
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June 2014 Soil Sampla Results - Volatile Organic Compounds (VOCs) 
Wisconsin Public Service Corporatlon-Manltowroc Fomier MGP, Manitowoc, Wisconsin 
CERCUS ID-WIN0Oa5O9O48 
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062314001SB132 1 0-2 1 06/23/141 < 25.5 UW < 25.5 UW < 25.5 UW < 25.5 UW < 51 UW < 25.5 UW < 25.5 UW < 25.5 UW 

062314002 SB132 < 25 UW < 25 UW < 25 UW . 41.6 J < 50 UW < 25 UW < 25 UW < 25 UW 

062314006 QC01(5B132) 32-34 < 25 UW < 25 UW < 25 UW 36.8 J < 50 UW < 25 UW < 25 UW < 25 UW 

062314003 MWUR 0-2 < 25 UW < 25 UW < 25 UW < 25 UW < 50 UW < 25 UW < 25 UW < 25 UW 

062314008 QC02(MW14R) 0-2 < 25.3 Uaw < 25.3 UU,W < 25.3 U12, W < 25.3 UL2, W < 50.5 UL2. W < 25.3 U12. W < 25.3 UL2. W < 25.3 UL2. W 

062314004 MW14R 15-16 < 6440 UW 66,900 26,200 734.000 394.000 312.000 103.000 < 6440 UW 

062314005.MW14R 18-20 < 26 UW 103 260 883 495 455 154 < 26 UW 

062314007 Trip Bbnk - E3EHZa < 25UW < 25UW < 25 UW < 25UW < 50 UW < 25 UW < 25 UW < 25 UW 

Notes; 
J - Result estimated 
B - AnalylB wee detected In the associated method bMc. 
U-Not detected 
W- Non-delect results are reported on e wet weight basis. 
L2nAnalyte recovery In the laboratory control sample (LOS) wes below QC limits, result may be biased low. 
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Jun« 2014 Sol Simpio RasuKi • Pelyoromrtc Hydrecoitont (PAHi) 
WiMDMin PubOe Sorvioo CorporrtorvMmitowoe Fermor MOP, Mtntowoc, WlMontln 
CERCLtS ID-WIN0D0509940 
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962314001SB132 0-2 06/23/14 < 9.2 U < 9.2 U < 9.2 U < 8.2 U < 9.5 U < 6.3U . < 6JU < 9.2 U < 7U < 10.1 U < 8.5 U < 6.7 U <9.2U < 9:2 U <7U < 93U <9.2U < 9.2U 
962314002 SB132 32-34 06/23/14 52.2 < 9:5 U < 9JU 16.6 J < 9.9 U < 6.6U < 6.8 U < 9.5 U < 7.2 U < 10 J U < 8.8U < 7U < 93U < 93 U < 7.2 U 47.7 < 93U < 93U 
962314006 QC01(SB132) 32-34 06W14 130 J <9.9U < 9.9 U 25.9 J < 10.3 U < 6.9U < 7.1 U < 9.9 U < 7.6U < IIU < 9.2 U < 73U < 9.9 U < 9.9 U < 7.5U t24J < 9.9 U < 9.9 U 
962314003 MW14R 0-2 06/23/14 11J J 18.5 < 9.1 U < 8.2 U < 9.5 U < 6.3U 10.7 J 9.3 J IIJJ < 10.1 U 9J < 6.7U 11J < 9.1 U 83 J 893 < 9.1 U 103 J 
962314008 QC02(MW14R) 0-2 06/23/14 < lOU < lOU clOU < 8.9 U < 10.3 U < 6.9U ' 10.5 J < lOU 9.8 J 11.1 J - 9.9 J < 73 U 15.2 J < lOU' < 7.6 U : < lOU < lOU 16.1 J 
962314004 MW14R 15-16 06W14 
96231400S MW14R 18-20 mzM mam FFI 

Notot: 
J-Ron 
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June 2014 Soil Sample Results - Inorganics 
Wisconsin Public Service Corporatlon-Manltowoc Former MGP, Manitowoc, Wisconsin 
CERCLIS ID-WINQ00509949 
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062314001SB132 0-2 06/23/14 < 0.41 U 2200 J 19100 
062314002 SB132 32-34 06/23/14 < 0.33 U 1200 J 10800 J 
062314006 QCOl (SB132) 32-34 06/23/14 < 0.45 U < 1.1 UJ 12700 
062314003 MW14R 0-2 06/23/14 < 0.45 U 1200 J 10000 
062314008 QC02 (MW14R) 0-2 06/23/14 < 0.4 U 1700 J 17300 
062314004 MW14R 15-16 06/23/14 18900 J 1400 J 26700 
062314005 MW14R 18-20 06/23/14 < 0.46 U 4200 J 27900 

Notes: 
J - Result estimated 
U - Not detected 
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